


Case Study Highlights

Client Highlights

Learn how Avicado helped a global data center organization who oversees a large portfolio of retrofits turn their data into actionable insights on centralized dashboards – empowering team members at all levels.



Before Avicado

- No standardized processes or measurable KPIs
- Impossible to find a single source of truth
- Decisions were being made retroactively
- Data warehouse was not consistently queried

The Avicado Effect

- Proactive in daily data center management
- Centralized location for users to view project insights
- Defined critical terminology and calculations
- Improved project quality by displaying data errors
- Improved overall data integrity
- Created a cohesive reporting experience

Use Cases

Here are just a few examples of how our client is using the dashboards:

- **Proactive Schedule Management** – proactively flagging upcoming milestones to improve visibility and encourage proactive communication.
- **Tracking Budget Health** – using the variance health widget to indicate projects that are over budget so that they can create mitigation plans.
- **Manage Upcoming Workload** – using the ‘substantial completion milestone in 90 days’ to get a look into what projects are coming to a close.

Interested in learning more about this case study? Scan the QR code below to read the full report and learn how to turn your data into actionable insights!

